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JOB NO.: IGS06-05 W.0. # 06-86652-0
TITLE: Coal Yard Dust Collector Controls and Upgrades
DESCRIPTION: Install new differential pressure instrumentation and controls along with hopper level controls.
Restore the balance gates to the original positions and install internal baffles to direct the dust away
from the bags.
JUSTIFICATION: REGULATORY REQUIREMENT
REGUILATION: Title V operating permit
NONCOMPLIANCE: Frequent high differential pressure alarms
MEANS OF COMPLIANCE: Modify the instrumentation to give a broader operating range.
DEADLINE FOR COMPLIANCE: ASAP
ADDITIONAL DETAIL: The dust collectors are frequently in alarm for “High Differential Pressure.” The manufacturer of the
equipment recommended that we install additional instrumentation so that the control and alarming
functions could be separated. This will give the baghouse a broader range with which to operate
without coming into alarm. They also recommended that we install internal baffles to direct the flow
of dust into the hopper and away from the bags. The hopper level instrumentation is obsolete and
needs to be upgraded. This project will go through each dust collector and update the controls to
improve operation and reliability.
COST ESTIMATE:
2006-2007
Engineering Labor $2,000
Installation Labor $30,000
Contractor Labor $20,000
Material $180.000
Job Total $232,000
ALTERNATIVES: We have looked at other possibilities for dust control including wet suppression, foam suppression,

and energy dissipating chutes. While these other options would work, the cost of maintaining the
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EFFECT OF DEFERRAL:

PROJECT HISTORY:

dust collectors was by far the least expensive.
Possibility of noncompliance with Operating Permit.

We have modified one dust collector on a trial basis and the proposed changes eliminated the high
differential pressure alarms.



